
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1862X1         

0017 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 10.12.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 11.26.2014

12.10.2014

03.17.2015

Date Let:

INDIAN CAVE STATE PARK

11.13.2014

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.17.2015

Date Project Completion:

Counties

NEMAHA

RICHARDSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12862  001 SRR-74(28)    GR CULV SEED BIT
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$7,442,802.72

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $7,236,361.73 $6,953,989.42 $282,372.31
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $7,236,361.73 $6,953,989.42 $282,372.31
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $7,236,361.73 $6,953,989.42 $282,372.31

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-2,302.53 $-2,302.53 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$2,302.53 $.00

Payment

-$2,302.53

$7,234,059.20 $6,951,686.89 $282,372.31

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

102%

$7,348,324.32

10.07.2016 10.07.2016

10.07.2016

Murillo, Ernest

Mueting, Curt

Murillo, Ernest

Project Manager State Representative

District Engineer

10.11.2016Halstead, Kerri

Construction Engineer

Controller Controller

Burling, Laurie 10.11.2016 10.11.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      32,000.00 1.000 32,000.00

1.000 32,000.00

1.000 32,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      640.00 22.000 14,080.00

22.000 14,080.00

15.000 9,600.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      17,600.00 1.000 17,600.00

1.000 17,600.00

1.000 17,600.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 51.000 1,530.00

51.000 1,530.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      30.30 7,262.000 220,038.60

7,262.000 220,038.60

7,262.000 220,038.60

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1102.00      8.00 733.000 5,864.00

733.000 5,864.00

733.000 5,864.00

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1109.00      2.65 15,518.000 41,122.70

15,518.000 41,122.70

15,518.000 41,122.70

0.000 0.00

0007

LF  REMOVE CURB
0007 

1121.00      1,500.00 5.000 7,500.00

5.000 7,500.00

5.000 7,500.00

0.000 0.00

0008

EACHREMOVE CONCRETE FLUME
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      2.15 1,294.000 2,782.10

1,294.000 2,782.10

1,294.000 2,782.10

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      240.00 28.000 6,720.00

28.000 6,720.00

23.742 5,698.08

12.992 3,118.08

0010

ACRECOVER CROP SEEDING
0010 

L019.12      1.40 2,155.000 3,017.00

2,155.000 3,017.00

0.000 0.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1C
0011 

L019.13      1.45 68.000 98.60

68.000 98.60

4,359.388 6,321.11

973.111 1,411.01

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L020.50      132.00 112.000 14,784.00

112.000 14,784.00

0.000 0.00

0.000 0.00

0013

SY  TRANSITION MAT
0013 

L022.11      2.60 8,265.000 21,489.00

8,265.000 21,489.00

1,114.000 2,896.40

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

L022.12      2.90 465.000 1,348.50

465.000 1,348.50

0.000 0.00

0.000 0.00

0015

LF  FABRIC SILT FENCE-HIGH POROSITY
0015 

0020.00      2.00 0.000 0.00

2,250.000 4,500.00

740.500 1,481.00

0.000 0.00

4001

HOURTRAINING
4001 

Contracted 389,974.50

Current 394,474.50

In place 352,903.99

This Estimate 4,529.09

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

1043.50      3.20 132.000 422.40

132.000 422.40

252.000 806.40

0.000 0.00

0017

SY  RIPRAP FILTER FABRIC
0017 

4002.00      3.75 1,500.000 5,625.00

1,500.000 5,625.00

1,500.000 5,625.00

0.000 0.00

0018

LB  CAST IRON COVER AND FRAME
0018 

4004.80      7.70 1,720.000 13,244.00

1,720.000 13,244.00

1,720.000 13,244.00

0.000 0.00

0019

LB  STRUCTURAL STEEL FOR FACE ARMOR
0019 

4035.00      202.00 6.000 1,212.00

6.000 1,212.00

6.000 1,212.00

0.000 0.00

0020

EACHREMOVE FLARED-END SECTION
0020 

4050.01      17.00 401.000 6,817.00

401.000 6,817.00

329.000 5,593.00

0.000 0.00

0021

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0021 

4100.06      911.00 20.200 18,402.20

20.200 18,402.20

20.200 18,402.20

0.000 0.00

0022

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0022 

4101.06      1,707.00 3.800 6,486.60

3.800 6,486.60

3.800 6,486.60

0.000 0.00

0023

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4105.59      752.00 44.340 33,343.68

44.340 33,343.68

44.340 33,343.68

0.000 0.00

0024

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0024 

4150.00      2.60 2,874.000 7,472.40

2,874.000 7,472.40

2,874.000 7,472.40

0.000 0.00

0025

LB  REINFORCING STEEL FOR HEADWALL
0025 

4155.50      2.60 2,497.000 6,492.20

2,497.000 6,492.20

2,497.000 6,492.20

0.000 0.00

0026

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0026 

4360.24      404.00 4.000 1,616.00

4.000 1,616.00

4.000 1,616.00

0.000 0.00

0027

EACH24" METAL FLARED-END SECTION
0027 

4360.36      754.00 1.000 754.00

1.000 754.00

1.000 754.00

0.000 0.00

0028

EACH36" METAL FLARED-END SECTION
0028 

6105.03      85.10 23.000 1,957.30

23.000 1,957.30

113.530 9,661.40

0.000 0.00

0029

TON ROCK RIPRAP, TYPE C
0029 

6310.00      41.50 520.000 21,580.00

520.000 21,580.00

520.000 21,580.00

0.000 0.00

0030

SF  STEEL SHEET PILING
0030 

P300.18      36.20 44.000 1,592.80

44.000 1,592.80

44.000 1,592.80

0.000 0.00

0031

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0031 

P300.24      41.50 70.000 2,905.00

70.000 2,905.00

76.000 3,154.00

0.000 0.00

0032

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.30      55.30 156.000 8,626.80

156.000 8,626.80

156.000 8,626.80

0.000 0.00

0033

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0033 

P300.36      62.80 96.000 6,028.80

96.000 6,028.80

96.000 6,028.80

0.000 0.00

0034

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0034 

P707.24      41.50 682.000 28,303.00

682.000 28,303.00

661.000 27,431.50

0.000 0.00

0035

LF  24" STORM SEWER PIPE, TYPE 3,4 OR 5
0035 

Contracted 190,881.18

Current 190,881.18

In place 197,122.78

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0036

LS  MOBILIZATION
0036 

L001.02      625.00 28.000 17,500.00

0.000 0.00

0.000 0.00

0.000 0.00

0037

ACRESEEDING, TYPE B
0037 

L032.75      160.00 63.000 10,080.00

63.000 10,080.00

24.888 3,982.08

0.000 0.00

0038

TON MULCH
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      1,141.60 0.000 0.00

28.000 31,964.80

0.000 0.00

0.000 0.00

4003

ACRESEEDING, TYPE B

REVISED

4003 

Contracted 30,580.00

Current 45,044.80

In place 6,982.08

This Estimate 0.00

GROUP 5 SEEDING

GROUP 9 BITUMINOUS

0002.55      10.65 524.000 5,580.60

524.000 5,580.60

0.000 0.00

0.000 0.00

0039

STA OVERLAY BROKEN LINES
0039 

0002.76      0.40 13,424.000 5,369.60

13,424.000 5,369.60

0.000 0.00

0.000 0.00

0040

LF  PERMANENT PAVEMENT MARKING, PAINT
0040 

0030.90      524,000.00 1.000 524,000.00

1.000 524,000.00

1.000 524,000.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

3014.11      30.00 1,085.000 32,550.00

1,085.000 32,550.00

1,085.000 32,550.00

0.000 0.00

0042

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0042 

3016.22      120.00 102.000 12,240.00

102.000 12,240.00

256.610 30,793.20

97.300 11,676.00

0043

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0043 

3016.39      28.00 264.000 7,392.00

264.000 7,392.00

198.000 5,544.00

30.000 840.00

0044

SF  DETECTABLE WARNING PANEL
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.32      58.20 30,786.000 1,791,745.20

30,786.000 1,791,745.20

30,786.000 1,791,745.20

0.000 0.00

0045

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0045 

4764.35      19.30 2,269.000 43,791.70

2,447.000 47,227.10

2,447.000 47,227.10

0.000 0.00

0046

LF  4" PERFORATED PIPE UNDERDRAIN
0046 

7011.20      28.70 1,775.000 50,942.50

1,775.000 50,942.50

1,775.000 50,942.50

0.000 0.00

0047

LF  W-BEAM GUARDRAIL
0047 

7024.27      2,660.00 2.000 5,320.00

2.000 5,320.00

2.000 5,320.00

0.000 0.00

0048

EACHGUARDRAIL END TREATMENT, TYPE II
0048 

8022.20      1.95 29,250.000 57,037.50

29,250.000 57,037.50

31,543.400 61,509.66

132.210 257.81

0049

EACHHYDRATED LIME/WARM MIX ASPHALT
0049 

8029.25      7.50 8,867.000 66,502.50

8,867.000 66,502.50

8,587.222 64,404.17

0.000 0.00

0050

SY  FOUNDATION COURSE

4"

0050 

9005.75      74.00 27,050.000 2,001,700.00

27,050.000 2,001,700.00

28,539.370 2,111,913.38

1,051.180 77,787.32

0051

TON ASPHALTIC CONCRETE, TYPE SPR
0051 

9010.50      88.00 2,200.000 193,600.00

2,200.000 193,600.00

3,004.030 264,354.64

388.740 34,209.12

0052

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0052 

9021.13      740.00 994.500 735,930.00

994.500 735,930.00

906.946 671,140.04

4.873 3,606.02

0053

TON PERFORMANCE GRADED BINDER (64-34)
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9030.00      9.00 16,519.000 148,671.00

16,519.000 148,671.00

16,519.000 148,671.00

13,149.000 118,341.00

0054

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0054 

9053.00      2.10 29,210.000 61,341.00

29,210.000 61,341.00

30,161.600 63,339.36

310.000 651.00

0055

GAL TACK COAT
0055 

9111.00      47.00 419.000 19,693.00

419.000 19,693.00

5.000 235.00

0.000 0.00

0056

MGALWATER
0056 

9140.40      2.35 500.000 1,175.00

500.000 1,175.00

0.000 0.00

0.000 0.00

0057

LF  CRACK SEALING BITUMINOUS SURFACING
0057 

9170.00      104.00 1,192.310 124,000.24

1,192.310 124,000.24

1,192.310 124,000.24

250.000 26,000.00

0058

STA EARTH SHOULDER CONSTRUCTION
0058 

9173.20      4.65 40,745.000 189,464.25

40,745.000 189,464.25

37,972.000 176,569.80

0.000 0.00

0059

SY  SUBGRADE PREPARATION
0059 

9179.32      3.90 5,868.000 22,885.20

5,868.000 22,885.20

5,868.000 22,885.20

0.000 0.00

0060

SY  COLD MILLING, CLASS 2
0060 

9179.33      1.10 87,354.000 96,089.40

87,354.000 96,089.40

86,521.000 95,173.10

0.000 0.00

0061

SY  COLD MILLING, CLASS 3
0061 

9179.34      5.50 19,251.000 105,880.50

19,251.000 105,880.50

16,655.209 91,603.64

0.000 0.00

0062

SY  COLD MILLING, CLASS 4
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.35      23.50 958.000 22,513.00

958.000 22,513.00

958.000 22,513.00

0.000 0.00

0063

SY  COLD MILLING, CLASS 5
0063 

9300.38      1.00 49,725.000 49,725.00

49,725.000 49,725.00

0.000 0.00

0.000 0.00

0064

EACHRAP INCENTIVE PAYMENT
0064 

8101.40      21.30 0.000 0.00

2,800.000 59,640.00

2,800.000 59,640.00

0.000 0.00

4002

SY  SUBGRADE STABILIZATION

FLY ASH (24" DEPTH)

4002 

0030.90      1,000.00 0.000 0.00

1.000 1,000.00

0.000 0.00

0.000 0.00

4008

LS  MOBILIZATION
4008 

Contracted 6,375,139.19

Current 6,439,214.59

In place 6,466,074.23

This Estimate 273,368.27

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 950.000 475.00

950.000 475.00

19,290.000 9,645.00

615.000 307.50

0065

BDAYBARRICADE, TYPE II
0065 

0001.10      2.15 2,614.000 5,620.10

2,614.000 5,620.10

2,606.000 5,602.90

9.000 19.35

0066

BDAYBARRICADE, TYPE III
0066 

0001.75      1.05 1,129.000 1,185.45

1,129.000 1,185.45

509.000 534.45

122.000 128.10

0067

EACHTEMPORARY SIGN DAY
0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.55 5,698.000 3,133.90

5,698.000 3,133.90

1,475.000 811.25

0.000 0.00

0068

EACHSIGN DAY
0068 

0001.99      1.05 700.000 735.00

700.000 735.00

594.000 623.70

0.000 0.00

0069

EACHCONTRACTOR FURNISHED SIGN DAY
0069 

0003.10      820.00 80.000 65,600.00

80.000 65,600.00

109.000 89,380.00

0.000 0.00

0070

DAY FLAGGING
0070 

0003.20      440.00 50.000 22,000.00

50.000 22,000.00

35.000 15,400.00

0.000 0.00

0071

DAY FURNISHING AND OPERATING PILOT VEHICLE
0071 

0030.00      10,700.00 1.000 10,700.00

1.000 10,700.00

1.000 10,700.00

0.000 0.00

0072

LS  MOBILIZATION
0072 

1017.00      53,000.00 1.000 53,000.00

1.000 53,000.00

0.900 47,700.00

0.000 0.00

0073

LS  CONSTRUCTION STAKING AND SURVEYING
0073 

9110.01      86.00 400.000 34,400.00

400.000 34,400.00

23.000 1,978.00

0.000 0.00

0074

HOURRENTAL OF LOADER, FULLY OPERATED
0074 

9110.02      99.00 200.000 19,800.00

200.000 19,800.00

3.500 346.50

0.000 0.00

0075

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0075 

9110.03      85.00 400.000 34,000.00

400.000 34,000.00

33.000 2,805.00

4.000 340.00

0076

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0076 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      120.00 400.000 48,000.00

400.000 48,000.00

144.000 17,280.00

26.000 3,120.00

0077

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0077 

9110.27      140.00 200.000 28,000.00

200.000 28,000.00

19.000 2,660.00

4.000 560.00

0078

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0078 

L022.90      2.15 10,000.000 21,500.00

10,000.000 21,500.00

1,959.000 4,211.85

0.000 0.00

0079

LF  TEMPORARY SILT FENCE
0079 

L860.24      650.00 14.000 9,100.00

14.000 9,100.00

0.000 0.00

0.000 0.00

0080

EACHSTORM EVENT RESTORATION - INCENTIVE
0080 

L860.50      4,500.00 1.000 4,500.00

1.000 4,500.00

0.800 3,600.00

0.000 0.00

0081

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0081 

0002.47      0.25 0.000 0.00

1,410.000 352.50

0.000 0.00

0.000 0.00

4004

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

4004 

0002.44      0.39 0.000 0.00

1,410.000 549.90

0.000 0.00

0.000 0.00

4005

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

4005 

0002.28      0.38 0.000 0.00

1,410.000 535.80

0.000 0.00

0.000 0.00

4006

LF  TEMPORARY PAVEMENT MARKING REMOVAL
4006 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1862X1         

0017 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      4.00 0.000 0.00

2,500.000 10,000.00

0.000 0.00

0.000 0.00

4007

LF  TEMPORARY SILT CHECK

12" Wattle

4007 

Contracted 361,749.45

Current 373,187.65

In place 213,278.65

This Estimate 4,474.95

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 7,348,324.32

Current 7,442,802.72

In place 7,236,361.73

This Estimate 282,372.31



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1862X1         

0017 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 8

Nebraska Department of Roads Date: 10.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P707.24      24" STORM SEWER PIPE, TYPE 3,4 OR 5

Project 12862  001   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00171247

na

488.00 7,064.20S.P. Initial Payment0004

IN00171247

na

-154.00 -2,229.28S.P. Adjustment0007

IN00171247

na

-82.00 -1,187.02S.P. Adjustment0008

IN00171247

na

-92.00 -1,331.78S.P. Adjustment0009

IN00171247

na

-160.00 -2,316.12S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

$0.00Total for item code P707.24: 0.00

$0.00Total remaining for contract:


